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Project Status

Project/Program/Activity Name Location Total Cost Date Started Remarks
% of Completion

A.III.a.l Conduct of Censuses and Surveys on Agriculture, Fisheries, Industry, and Services Sector

1 Compilation of Data in Slaughterhouses and Poultry Dressing Plants(CDSPDP) SOCD

SOCD
SOCD
SOCD
SOCD

6 Quarterly Inland Municipal Fisheries Survey/Quartely Aquaculture Survey SOCD

SOCD7 FSD

10 Palay and Corn Stock Survey(PCSS 1) on going02/01/2023 12/31/202313,377,845.14 25% 3,336,129.93

11 Whosale Price Survey

12 Farm Price Survey(FPS)

SOCD

PSA RSSO I

PSA RSSO I

02/01/2023 12/31/2023PSA RSSO I 2,297,165.00 785,669.1634% on going

A.lll.b.3 Coordination of Statistical Activities at the National and Local Levels 02/01/2023 12/31/2023PSA RSSO I 296,000.00 24% 70,063.43 on going

02/01/2023 12/31/2023A.III.c.l Processing and Archiving of Civil Registry Documents PSA RSSO I 1,921,000.00 539,498.6728% on going

Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CURRENT APPROPRIATIONS (
on going02/01/2023 12/31/2023PSA RSSO I 77%1 A.lll.b.2-Development and Improvement of Statistical Frameworks and Stansdards(MAS) 1,182,994.20 907,182.18
on going

02/01/2023 12/31/2023PSA RSSO I 56%
547,140.00 307,662.20

/i)

PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION

LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITES 
IMPLEMENTED AS OF THE 2nd QUARTER CY 2023

A.lll.a.2 Conduct of Household-based Censuses and Surveys
1 January/April/July/October 2020 LFS

b. Petroleum Products

17 Monthly Collection of Building Permits issued by LGUs
18 Monitoring of Monthly Foreign Trade Statistics
19 Monitoring of Monthly Foreign Trade Statistics
20 Monitoring of Monthly Domestic Trade Statistics

13 Commercial Stock Survey(CSS)

14 Quarterly Survey of Phil. Business Industry(QSPBI)

15 Monitoring of Monthly Integrated Survey of Selected Industries (MISSI)

16 Monitoring of Price Statistics

a. Consumer Price Index

2 Backyard Livestock and Poultry Survey

3 Commercial Livestock and Poultry Survey

4 Crops Production Survey

5 Quarterly Commercial Fisheries Survey(QCFS)/Quarterly Municipal Fisheries Survey

8 Monthly Palay and Corn Situation Report(MPCSR)

9 Palay and Corn Production Survey(PCPS)

PSA RSSO I
PSA RSSO I

No. of 
Extensions

Target 
Completion 

Date
Total Cost 

Incurred to Date

2
A.lll.c.2- Issuance ofCivil Registration/Authentication of Documents(CRS)



Project Status

Project/Program/Activity Name Total CostLocation Date Started Remarks
% of Completion

3. Census of Agriculture and Fisheries (CAF) 2,315,427.00 630,795.27 on going
12/31/202319/01/2023PSA RSSO I 27%

4 Census of Philippine Business and Industry (CPBI) 3,574,282.00 □n going
12/31/202325/02/2023PSA RSSO I 0%

5 Annual Survey of Philippine Business and Industry (ASPBI) 2,182,956.00 458,487.00 on going12/31/202331/01/2023PSA RSSO I 21%

6 Census of Population and Housing (NCS) on going
31/12/202323/02/2023PSA RSSO I 572,718.75 68%

391,406.00
7 Development/Enhancement of the Design of Statistical Integrating Geospatial Information (P on going

31/01/2023 31/12/2023 13%PSA RSSO I
1,237,216.23

8 Philippine Identification System (PHILSYS) on going23/02/2023 31/12/2023PSA RSSO I 80% 31,620,151.71

Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CONTINUING APPROPRIATIONS

on going
31/12/202327/01/2023PSA RSSO I 17%

1,053,774.00 174,987.23
2 Census of Agriculture and Fisheries (CAF) on going

31/12/202327/01/2023PSA RSSO I 29%
1,264,907.36

on going31/12/202327/01/2023 2%PSA RSSO I 4,240.00
on going31/12/202327/01/2023PSA RSSO I 7,834,478.00 57% 4,484,891.07
on going27/01/2023 31/12/2023PSA RSSO I 625,601.27
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3 National Demographic Health Survey (NDHS)

4 Generation/Compilation of Community-Based Statistics (CBSS)

5 Philippine Identification System (PHILSYS)

9,863,112.00
39,461,537.94

Conduct of the following Statistical and Civil Registration Activities:

1 Development and improvement of statistical framework and standards (MAS)

No. of 
Extensions

Target 
Completion 

Date
Total Cost

Incurred to Date

4,308,600.00
232,050.00
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