

PHILIPPINE STATISTICS AUTHORITY - REGIONAL STATISTICAL SERVICES OFFICE I
PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION
LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITIES
IMPLEMENTED AS OF THE 1st QUARTER CY 2024

Project/Program/Activity Name	Location		Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
A.III.a.1 Conduct of Censuses and Surveys on Agriculture, Fisheries, Industry, and Services Sector								
1 Compilation of Data in Slaughterhouses and Poultry Dressing Plants(CDSPDP)	SOCD							
2 Backyard Livestock and Poultry Survey	SOCD							
3 Commercial Livestock and Poultry Survey	SOCD							
4 Crops Production Survey	SOCD							
5 Quarterly Commercial Fisheries Survey(QCFS)/Quarterly Municipal Fisheries Survey	SOCD							
6 Quarterly Inland Municipal Fisheries Survey/Quarterly Aquaculture Survey	SOCD							
7 FSD	SOCD							
8 Monthly Palay and Corn Situation Report(MPCSR)								
9 Palay and Corn Production Survey(PCPS)								
10 Palay and Corn Stock Survey(PCSS 1)		17,215,000.00	02/01/2024		12/31/2024	13%	2,198,436.55	on going
11 Wholesale Price Survey								
12 Farm Price Survey(FPS)								
13 Commercial Stock Survey(CSS)	SOCD							
14 Quarterly Survey of Phil. Business Industry(QSPBI)								
15 Monitoring of Monthly Integrated Survey of Selected Industries (MISSI)	PSA RSSO I							
16 Monitoring of Price Statistics								
a. Consumer Price Index								
b. Petroleum Products								
17 Monthly Collection of Building Permits issued by LGUs	PSA RSSO I							
18 Monitoring of Monthly Foreign Trade Statistics	PSA RSSO I							
19 Monitoring of Monthly Foreign Trade Statistics								
20 Monitoring of Monthly Domestic Trade Statistics	PSA RSSO I							
A.III.a.2 Conduct of Household-based Censuses and Surveys	PSA RSSO I	1,797,000.00	02/01/2024		12/31/2024	15%	270,765.19	on going
1 January/April/October LFS								
A.III.b.3 Coordination of Statistical Activities at the National and Local Levels	PSA RSSO I	351,000.00	02/01/2024		12/31/2024	27%	94,304.70	on going
A.III.c.1 Processing and Archiving of Civil Registry Documents	PSA RSSO I	2,832,000.00	02/01/2024		12/31/2024	22%	632,962.14	on going
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CURRENT APPROPRIATIONS								
1. General Management and Supervision(A.I.a)	PSA RSSO I	42,900.00	01/31/2024		02/29/2024	100%	42,900.00	completed
2 Conduct of Censuses and Surveys on the Agriculture, Fisheries, Industry and Services Sector(A.III.a.1)	PSA RSSO I	2,526,943.87	01/31/2024		12/31/2024	10%	264,555.84	on going

Project/Program/Activity Name	Location		Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
3 Conduct of Household-based Censuses and Surveys(A.III.a.2)	PSA RSSO I	349,385.20	01/31/2024		12/31/2024	19%	65,287.53	on going
4 Development and Improvement of Statistical Frameworks and Standards(A.III.b.2)	PSA RSSO I	2,141,924.00	01/31/2024		12/31/2024	29%	629,903.17	on going
5 Issuance of Civil Registration Certification/Authentication of Documents-DeCAP(A.III.c.2)	PSA RSSO I	284,313.60	01/31/2024		12/31/2024	84%	237,709.60	on going
6 Generation/Compilation of Community-Based Statistics(CBMS)	PSA RSSO I	917,399.40	01/31/2024		12/31/2024	51%	468,682.04	on going
7 Family Income and Expenditures Survey(FIES)	PSA RSSO I	6,722,191.00	01/31/2024		12/31/2024	93%	6,257,323.28	on going
8 Philippine Identification System(Philsys)	PSA RSSO I	5,858,324.83	01/31/2024		12/31/2024	95%	5,550,429.26	on going
10 Development/Enhancement of the Design of Statistical Frame Integrating Geospatial Information(DEDSEFIGI)	PSA RSSO I	5,262,274.00	01/31/2024		12/31/2024	48%	2,548,552.28	on going
11 Census of Agriculture and Fisheries(CAF)	PSA RSSO I	341,086.00	01/31/2024		12/31/2024	8%	28,874.72	on going
12 Establishment off Philippine Economic-Environmental and Natural Resources Accounts(PEENRA)	PSA RSSO I	991,300.00	01/31/2024		12/31/2024	24%	237,514.15	on going
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CONTINUING APPROPRIATIONS								
1 Issuance of Civil Registration Certification/Authentication of Documents-BRAP(A.III.b.2)	PSA RSSO I	864,040.00	01/31/2024		12/31/2024	33%	282,772.68	on going
2 Generation/Compilation of Community-Based Statistics(CBMS)	PSA RSSO I	1,718,340.00	01/31/2024		12/31/2024	48%	826,376.49	on going

Prepared by:

WONNE C. ARENOJA
Administrative Officer IV

Reviewed by:

TERESA B. OCARTE
OIC-SOCD

Noted by:

Atty. SHEILA O. DE GUZMAN
Regional Director