




PHILIPPINE STATISTICS AUTHORITY - REGIONAL STATISTICAL SERVICES OFFICE I
PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION
LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITIES
IMPLEMENTED AS OF THE 4th QUARTER CY 2023(as of December 31, 2023)

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
A.III.a.1 Conduct of Censuses and Surveys on Agriculture, Fisheries, Industry, and Services Sector								
1 Compilation of Data in Slaughterhouses and Poultry Dressing Plants(CDSPDP)	SOCD	16,760,646.81	02/01/2023		12/31/2023	100%	16,760,646.81	completed
2 Backyard Livestock and Poultry Survey	SOCD							
3 Commercial Livestock and Poultry Survey	SOCD							
4 Crops Production Survey	SOCD							
5 Quarterly Commercial Fisheries Survey(QCFS)/Quarterly Municipal Fisheries Survey	SOCD							
6 Quarterly Inland Municipal Fisheries Survey/Quartely Aquaculture Survey	SOCD							
7 FSD	SOCD							
8 Monthly Palay and Corn Situation Report(MPCSR)								
9 Palay and Corn Production Survey(PCPS)								
10 Palay and Corn Stock Survey(PCSS 1)								
11 Whosale Price Survey								
12 Farm Price Survey(FPS)								
13 Commercial Stock Survey(CSS)	SOCD							
14 Quarterly Survey of Phil. Business Industry(QSPBI)								
15 Monitoring of Monthly Integrated Survey of Selected Industries (MISSI)	PSA RSSO I							
16 Monitoring of Price Statistics								
a. Consumer Price Index								
b. Petroleum Products								
17 Monthly Collection of Building Permits issued by LGUs	PSA RSSO I							
18 Monitoring of Monthly Foreign Trade Statistics	PSA RSSO I							
19 Monitoring of Monthly Foreign Trade Statistics								
20 Monitoring of Monthly Domestic Trade Statistics	PSA RSSO I							
A.III.a.2 Conduct of Household-based Censuses and Surveys	PSA RSSO I	2,410,498.00	02/01/2023		12/31/2023	100%	2,410,498.00	completed
1 January/April/October LFS								
A.III.b.3 Coordination of Statistical Activities at the National and Local Levels	PSA RSSO I	333,000.00	02/01/2023		12/31/2023	100%	333,000.00	completed
A.III.c.1 Processing and Archiving of Civil Registry Documents	PSA RSSO I	1,921,000.00	02/01/2023		12/31/2023	100%	1,921,000.00	completed
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CURRENT APPROPRIATIONS								
1 A.III.b.1-Statistical planning, programming, budgeting, monitoring and evaluation	PSA RSSO I	136,700.00	01/03/2023		12/31/2024	29%	40,223.00	continuing activity
2 A.III.b.2-Development and Improvement of Statistical Frameworks and Standards(MA	PSA RSSO I	1,211,655.53	01/03/2023		12/31/2024	99%	1,193,641.27	continuing activity

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
3 A.III.c.2- Issuance of Civil Registration/Authentication of Documents(CRS)	PSA RSSO I	1,033,198.00	01/03/2023		12/31/2024	76%	787,353.32	continuing activity
4 Census of Agriculture and Fisheries(CAF)	PSA RSSO I	126,330,236.67	01/03/2023		12/31/2024	76%	95,769,568.22	continuing activity
5 Census of Philippine Business and Industry (CPBI)	PSA RSSO I	9,681,363.00	01/03/2023		12/31/2024	90%	8,678,057.10	continuing activity
6 Annual Survey of Philippine Business and Industry (ASPBI)	PSA RSSO I	2,414,976.00	01/03/2023		12/31/2024	98%	2,360,346.29	continuing activity
7 Family Income and Expenditures Survey (FIES)	PSA RSSO I	8,472,337.20	01/03/2023		12/31/2024	95%	8,034,305.76	continuing activity
8 Census of Population and Housing (NCS)	PSA RSSO I	1,147,406.25	01/03/2023		12/31/2024	98%	1,119,406.25	continuing activity
9 Development/Enhancement of the Design of Statistical Integrating Geospatial	PSA RSSO I	42,174,065.00	01/03/2023		12/31/2024	80%	33,614,289.79	continuing activity
10 Generation/Compilation of Community-Based Statistics (CBSS)	PSA RSSO I	1,167,011.00	01/03/2023		12/31/2024	100%	1,167,011.00	continuing activity
11 Philippine Identification System (PHILSYS)	PSA RSSO I	41,375,381.28	01/03/2023		12/31/2024	92%	38,204,937.67	continuing activity
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CONTINUING APPROPRIATIONS								
Conduct of the following Statistical and Civil Registration Activities:								
1 Development and improvement of statistical framework and standards (MAS)	PSA RSSO I	2,394,262.00	01/03/2023		12/31/2023	93%	2,220,442.27	
2 Census of Agriculture and Fisheries (CAF)	PSA RSSO I	40,110,777.00	01/03/2023		12/31/2023	99.99%	39,963,938.12	
3 National Demographic Health Survey (NDHS)	PSA RSSO I	232,050.00	01/03/2023		12/31/2023	49%	114,206.00	
4 Generation/Compilation of Community-Based Statistics (CBSS)	PSA RSSO I	7,382,148.00	01/03/2023		12/31/2023	99%	7,326,152.11	
5 Philippine Identification System (PHILSYS)	PSA RSSO I	38,308,932.78	01/03/2023		12/31/2023	94%	36,065,822.46	
6 Development and Maintenance of Information Systems and Databases	PSA RSSO I	232,640.00	01/03/2023		12/31/2023	28%	65,150.00	
Prepared by:			Reviewed by:			Approved by:		
 YVONNE C. ABENOJA Administrative Officer IV			 TERESA B. OLARTE OIC-SOCCD			 Atty. SHEILA O. DE GUZMAN Regional Director		