

PHILIPPINE STATISTICS AUTHORITY - REGIONAL STATISTICAL SERVICES OFFICE I
 PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION
 LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITIES
 IMPLEMENTED FOR THE 1st QUARTER CY 2020

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
A.III.b.3 (STATISTICAL PLANNING AND COORDINATION)								
1 TWG Meeting on Proposed Policy Agenda	PSA RSSO I	432,000.00	January 20, 2020		January 20, 2020	100%	82,622.09	
2 2nd TWG Meeting on Paper Presentation on Labor Employment	PSA RSSO I		February 5, 2020		February 5, 2020	100%		
3 1st Quarter 2020 RSC Meeting	NEDA RO I		February 6, 2020		February 6, 2020	100%		
4 TWG Meeting on Statistical Capacity Training Program	PSA RSSO I		February 24, 2020		February 24, 2020	100%		
A.III.a.2 (HOUSEHOLD AND INDUSTRY BASED SURVEYS)								
1 Monitoring of the Monthly Integrated Survey of Selected Industries (MISSI)	PSA RSSO I	1,000,000.00	Continuous				-	Continuous Activity
2 Monitoring of Monthly Producer's Price Survey (PPS)	PSA RSSO I		Continuous					Continuous Activity
3 Monthly Collection of Building Permits issued by LGUs	PSA RSSO I		Continuous					Continuous Activity
4 Monitoring of Price Statistics			344,676.15					
a. Consumer Price Index	PSA RSSO I		Continuous					Continuous Activity
b. Petroleum Products	PSA RSSO I		Continuous					Continuous Activity
5 Monitoring of Monthly Foreign Trade Statistics	PSA RSSO I		Continuous					Continuous Activity
6 Monitoring of Monthly Domestic Trade Statistics	PSA RSSO I		Continuous					Continuous Activity
7 Monitoring of the Quarterly Survey of Philippine Business and Industry (QSPBI)	PSA RSSO I	Continuous					Continuous Activity	
8 January 2020 Labor Force Survey							-	
a Task Force Training								
b 2nd Level Training	PSA RSSO I		December 26, 2019		December 26, 2019	100%	-	RSSO I, POs

c	Supervision	All Provincial Statistical Offices		January 8, 2020	January 31, 2020	100%		RD, SOCD Chief, RFP and Alternate RFP	
d	Submission of Narrative Report	PSA RSSO 1		February 15, 2020	March 2, 2020	100%		Submitted on February 28, 2020	
e.	Submission of Clean Data Files	PSA RSSO I		February 4, 2020	February 11, 2020	100%		Submitted on February 8, 2020	
R									
9	January 2020 Consumer Expectation Survey (CES)								
a	Submission of encoded data files of CES Form 1 and Updated list of SSU, CES questionnaires, Updated List of SSU (hard copy), and regional consolidated narrative and financial report.	PSA RSSO I	156,968.00	February 13, 2020	February 19, 2020	100%	-	Submitted reports on October 28, 2019	
b	Submission of Clean Data Files	PSA RSSO I		February 13, 2020	February 19, 2020	100%			
10	2019 Functional Literacy, Education and Mass Media Survey		84,467.00						
a	Task Force Training	Pasig City		October 15, 2019	October 18, 2019	100%			
b	Second Level Training	Sudipen, La Union		November 4, 2019	November 8, 2019	100%			
A.III.a.1 (Conduct of Censuses and Surveys on the Agriculture, Fisheries, Industry and Services Sector									
1	Consolidation of provincial reports and preparation of Monthly Regional Palay & Corn Situation Report (MPCSR)	SOCD		February 17, 2020	March 18, 2020	100%			
2	Consolidation of provincial reports and preparation of Monthly Agricultural Situation Report (MASR)	SOCD		January 01, 2020	March 10, 2020	100%			
3	Consolidation of provincial reports and preparation of Monthly Retail and Wholesale Prices Report	SOCD		January 01, 2020	March 10, 2020	100%			
4	Consolidation of provincial reports of Other Crops	SOCD		March 14, 2020	March 30, 2020	100%			
5	National Data Review (January 2020 Rnd)	PSA-CO	5,380.00	January 06, 2020	January 10, 2020	100%	-	SOCD	
6	Monitoring of submission of provincial offices of Weekly Cereal and Fertilizer Price Monitoring (WCFPM) reports	SOCD		January 01, 2020	March 31, 2020	100%		weekly	
7	Monitoring of submission of La Union Provincial Office of Price Watch	SOCD		January 01, 2020	March 31, 2020	100%		weekly	
8	Monitoring of submission of provincial offices of results of Farm Prices Survey (FPS)	SOCD		January 01, 2020	March 31, 2020			Collection for March report will be done in	
9	Consolidation of provincial reports on Palay and Corn Stocks Survey (PCSSI)	SOCD		January 01, 2019	March 31, 2019	100%		monthly	
10	2020 Operational Training on Fisheries Surveys								
a	Task Force Training	Quezon City		February 26, 2020	February 28, 2020			expenses not yet reimbursed	
b	2nd Level Training	PSA-RSSO I San Fernando City, LU		March 04, 2020	March 05, 2020			RSSO I, POs	

11 Operational Training on Cereals Survey								
a. Task Force Training	Quezon City		March 09, 2020	March 13, 2020				SOCD/PSO La Union
12 2020 Operational Training on Livestock and Poultry Surveys								
a. Task Force Training	Quezon City		February 26, 2020	February 28, 2020				expenses not yet reimbursed
b. 2nd Level Training	Marrand Resort and Spa, Bauang,		March 11, 2020	March 13, 2020				RSSO I, POs
Centrally Managed Activities								
1 Consolidation of provincial reports on Agricultural Wage Rate Survey (AWRS)	SOCD	132,032.00	March 02, 2020	March 16, 2020	100%	129,182.00		semestral
2. Capacity Building Workshop & Regional Press Briefing on Full Year 2018 Official Poverty Statistics	SOCD	154,150.00				-		
3 4th Quarter 2019 National Data Review for Agricultural Statistics	SOCD	5,380.00				-		
4 2nd Level training on Preparation of Block Maps, Preparation of Block Maps for 2020 CPH	SOCD	876,657.00				436,990.00		
5. FLEMMS Data Machine Processing	SOCD	83,577.00				-		
6. 2020 CPH Series of Meetings and Coord.Activities with RCCB/PCC/CCCB/MCCB	SOCD	1,204,185.00				1,188,035.00		
7 2019 Gratuity Pay for JO s and COSW	CRASD/SOCD	96,000.00				-		
8 2020 CPH Dissemination of Publicity and IEC Materials	SOCD	3,617,800.00				3,516,800.00		
9 Traininf of trainor's task force training 1st and 2nd level training for Operational Training on Livestock and Poultry Survey	SOCD	183,171.44				-		
10 Conduct of 1st and 2nd LT Operational Training for Fisheries Survey	SOCD	94,682.20				-		