




PHILIPPINE STATISTICS AUTHORITY - REGIONAL STATISTICAL SERVICES OFFICE I
PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION
LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITIES
IMPLEMENTED AS OF THE 1st QUARTER CY 2023

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
A.III.a.1 Conduct of Censuses and Surveys on Agriculture, Fisheries, Industry, and Services Sector								
1 Compilation of Data in Slaughterhouses and Poultry Dressing Plants(CDSPDP)	SOCD							
2 Backyard Livestock and Poultry Survey	SOCD							
3 Commercial Livestock and Poultry Survey	SOCD							
4 Crops Production Survey	SOCD							
5 Quarterly Commercial Fisheries Survey(QCFS)/Quarterly Municipal Fisheries Survey	SOCD							
6 Quarterly Inland Municipal Fisheries Survey/Quarterly Aquaculture Survey	SOCD							
7 FSD	SOCD							
8 Monthly Palay and Corn Situation Report(MPCSR)								
9 Palay and Corn Production Survey(PCPS)								
10 Palay and Corn Stock Survey(PCSS 1)		6,524,000.00	1/2/2023		12/31/2023	7%	450,513.16	on going
11 Wholesale Price Survey								
12 Farm Price Survey(FPS)								
13 Commercial Stock Survey(CSS)	SOCD							
14 Quarterly Survey of Phil. Business Industry(QSPBI)								
15 Monitoring of Monthly Integrated Survey of Selected Industries (MISSI)	PSA RSSO I							
16 Monitoring of Price Statistics								
a. Consumer Price Index								
b. Petroleum Products								
17 Monthly Collection of Building Permits issued by LGUs	PSA RSSO I							
18 Monitoring of Monthly Foreign Trade Statistics	PSA RSSO I							
19 Monitoring of Monthly Foreign Trade Statistics								
20 Monitoring of Monthly Domestic Trade Statistics	PSA RSSO I							
A.III.a.2 Conduct of Household-based Censuses and Surveys	PSA RSSO I	671,000.00	1/2/2023		12/31/2023	25%	169,290.24	on going
1 January/April/July/October 2020 LFS								
A.III.b.3 Coordination of Statistical Activities at the National and Local Levels	PSA RSSO I	333,000.00	1/2/2023		12/31/2023	5%	16,390.00	on going
A.III.c.1 Processing and Archiving of Civil Registry Documents	PSA RSSO I	1,921,000.00	1/2/2023		12/31/2023	14%	274,710.19	on going
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CURRENT APPROPRIATIONS								
1. Conduct of the Provincial Workshop with stakeholders in the Agriculture & fishery Sector as Input in the compilation of the Provincial Product Accounts	PSA RSSO I	1,066,655.53	1/19/2023		12/31/2023	18%	193,026.00	on going
2. Conduct of cluster training workshop on Gross Domestic Expenditure and Regional Accounts of the Phil.	PSA RSSO I	145,000.00	2/25/2023		12/31/2023	0%	-	on going
3. Implementation of Philsys Step 2 Registration Operation	PSA RSSO I	21,827,038.65	1/31/2023		12/31/2023	52%	11,371,965.31	on going

0 7

M

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
4 Conduct of Research on Barangay Boundaries Activity	PSA R550 I	42,600.00	2/23/2023		12/31/2023	0%	-	on going
5 Preparation of map Project Files for the 2023 Updating of List of Establishments	PSA R550 I	289,750.00	2/23/2023		12/31/2023	0%	-	on going
6 Field offices for the Census Forms Storage Rental	PSA R550 I	285,375.00	2/23/2023		12/31/2023	0%	-	on going
7 Conduct of the 2023 1st & 2nd level operational training for Livestock and Poultry Surveys	PSA R550 I	197,884.40	2/23/2023		12/31/2023	0%	-	on going
8 Conduct of Monthly Labor Force Survey(February 2023, March 2023)	PSA R550 I	350,858.00	2/23/2023		12/31/2023	2%	6,063.83	on going
10 Conduct of the 1st & 2nd level Operational Training on Fisheries Survey	PSA R550 I	130,594.40	2/23/2023		12/31/2023	0%	-	on going
11 Procurement of Desktop Computers for the 2023 Integrated Processing of maps for various activities	PSA R550 I	8,160,000.00	3/17/2023		12/31/2023	0%	-	on going
Centrally Managed Fund (CMF)/Locally Funded Project(LFP)-CONTINUING APPROPRIATIONS								
Conduct of the following Statistical and Civil Registration Activities:								
1 Training on the Civil Registration Service Basic Online Authentication Application	PSA R550 I	59,120.00	1/27/2023		12/31/2023	22%	13,200.00	on going
2 Conduct of Coordination & Publicity Campaign for the 2022 Census of Agriculture & fisheries	PSA R550 I	3,478,350.00	1/27/2023		12/31/2023	0%	-	on going
3 Conduct of the 2022 CAF Jingle Music Video Shoot	PSA R550 I	817,650.00	1/27/2023		12/31/2023	0%	-	on going
4 Conduct of 2022 Census of Agriculture & Fisheries	PSA R550 I	12,600.00	1/27/2023		12/31/2023	5%	600.00	on going
5 Conduct of 2022 Community Based Monitoring System	PSA R550 I	3,119,354.00	1/27/2023		12/31/2023	20%	625,601.27	on going
6 Implementation of electronic Philippine Identification System(ePhilID)	PSA R550 I	9,807,670.26	2/9/2023		12/31/2023	0%	-	on going
7 Preparation of Presentation of Materials for the National & Regional Data Dissemination of the 2022 NDHS	PSA R550 I	19,600.00	2/23/2023		12/31/2023	22%	4,240.00	on going
8 Conduct of Geotagging of Service Institutions & Infrastructure, Government Projects & Natural Resources for the 2022 Community Based Monitoring System	PSA R550 I	465,248.00	3/8/2023		12/31/2023	0%	-	on going
9 Encoding of Printed Questionnaires Form 2: Household Profile Questionnaires used in the data collection	PSA R550 I	65,569.00	3/17/2023		12/31/2023	0%	-	on going
10 Conduct of the Data Turn Over Ceremony in the 9(nine) Pilot Local Government Units(LGUs) of the 2021 Pilot Community Based Monitoring System	PSA R550 I	137,800.00	3/23/2023		12/31/2023	0%	-	on going
Prepared by:		Reviewed by:			Approved by:			
 YVONNE C. ABENOJA Administrative Officer IV		 JUANITO Y. YABES SOCD CHIEF			 Atty. SHEILA O. DE GUZMAN Regional Director			