

PHILIPPINE STATISTICS AUTHORITY - REGIONAL STATISTICAL SERVICES OFFICE I  
 PARRAMATA BLDG. C, BIDAY, SAN FERNANDO CITY, LA UNION  
 LIST OF COMPLETED AND ON-GOING MAJOR PROJECT / PROGRAMS / ACTIVITIES  
 IMPLEMENTED AS OF THE 3rd QUARTER CY 2021

Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
<b>A.III.a.1 Conduct of Censuses and Surveys on Agriculture, Fisheries, Industry, and Services Sector</b>								
1 Consolidation of provincial reports and preparation of Monthly Regional Palay & Corn Situation Report (MPCSR)	SOCD							Monthly
2 Consolidation of provincial reports and preparation of Monthly Agricultural Situation Report (MASR)	SOCD							Monthly
3 Consolidation of provincial reports for Palay and Corn Stocks Survey (PCSSI)	SOCD							Monthly
4 Consolidation of provincial reports and preparation of Monthly Retail and Wholesale Prices Report	SOCD							Monthly
5 Consolidation of provincial reports of Other Crops	SOCD							Weekly
6 Monitoring of submission of provincial offices of Weekly Cereal and Fertilizer Price Monitoring (WCFPM) reports	SOCD	7,718,000.00	1/1/2021		12/31/2021	53%	4,092,709.64	Weekly
7 Monitoring of submission of La Union Provincial Office of Price Watch	SOCD							Weekly
8 Monitoring of submission of provincial offices of results of Farm Prices Survey (FPS)	SOCD							Monthly
9 1st Quarter 2020 Regional Data Review	PSA RSSO I							RSSO I/PSOs
10 Monitoring of the Monthly Integrated Survey of Selected Industries (MISSI)	PSA RSSO I							Continuous Activity
11 Monthly Collection of Building Permits issued by LGUs	PSA RSSO I							Continuous Activity
12 Monitoring of Price Statistics								Continuous Activity
a. Consumer Price Index	PSA RSSO I							Continuous Activity
b. Petroleum Products	PSA RSSO I							Continuous Activity
13 Monitoring of Monthly Foreign Trade Statistics	PSA RSSO I							Continuous Activity
14 Monitoring of Monthly Domestic Trade Statistics	PSA RSSO I							Continuous Activity
15 Monitoring of the Quarterly Survey of Philippine Business and Industry (QSPBI)	PSA RSSO I							Continuous Activity
<b>A.III.a.2 Conduct of Household-based Censuses and Surveys</b>								
1 January/April/July/October 2020 LFS	PSA RSSO I	817,000.00	1/1/2021		12/31/2021	58%	472,412.80	Continuous Activity
<b>A.III.b.3 Coordination of Statistical Activities at the National and Local Levels</b>								
	PSA RSSO I	347,000.00	1/1/2021		12/31/2021	56%	193,037.14	Continuous Activity
<b>Centrally Managed Fund (CMF)/Locally Funded Project(LFP)</b>								
1. Implementation of 2021 Phillipine Identification System(Philsys) Step 1 Registration(current appropriations)	PSA RSSO I	134,088,018.00	1/2/2021			49%	65,037,182.51	on going
2. Implementation of 2021 Phillipine Identification System(Philsys) Step 1 Registration(continuing appropriations)	PSA RSSO I	13,561,136.00	1/2/2021			99%	13,373,476.28	on going
3. Conduct of Scanning of Post-Census Maps	PSA RSSO I	7,247,100.00	3/1/2021		12/31/2021	62%	4,466,841.56	on going
4. 2020 Census of Population and Housing-Manual and Machine Processing(continuing approp)	PSA RSSO I	11,357,177.94	1/2/2021		12/31/2021	98%	11,078,685.37	on going
5. Conduct of 2021 Updating og List of Establishments	PSA RSSO I	6,279,551.00	4/1/2021		12/31/2021	53%	3,358,992.58	on going
6. Conduct of Regional Accounts Activities towards compilation of 2018-2020 GRDP/GRDE	PSA RSSO I	274,370.00	2/2/2021		2-29-2021	63%	173,184.56	on going

*[Handwritten signatures and initials in blue ink at the bottom of the page]*



Project/Program/Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
						% of Completion	Total Cost Incurred to Date	
7. Conduct of Annual Survey of Phil. Business Industry(ASPBI)	PSA RSSO I	2,260,223.00	3/1/2021		12/31/2021	45%	1,011,642.29	on going
8. Conduct of the 2019 Survey on Information & Communication Technology(SICT)	PSA RSSO I	144,271.00	3/1/2021		12/31/2021	2%	3,454.94	on going
9. Conduct of Commercial Stock Survey	PSA RSSO I	1,063,706.00	1/2/2021		12/31/2021	34%	362,130.00	on going
10. Conduct of Crop Production Survey	PSA RSSO I	29,900.00	1/2/2021		12/31/2021	31%	9,400.00	on going
11. Conduct of Updating of Geotagged Building Structures	PSA RSSO I	3,067,538.00	2-01-2021		12/31/2021	10%	314,326.01	on going
12. Conduct of 2020 CPH machine processing extension	PSA RSSO I	1,988,353.61	1/2/2021		12/31/2021	100%	1,988,353.61	
13. Conduct of 2020 Full Implementation of the Decentralized Copy Annotation	PSA RSSO I	825,984.00	1/2/2021		12/31/2021	38%	312,048.91	on going
14. Conduct of Livestock and Poultry Survey	PSA RSSO I	75,300.00	1/2/2021		12/31/2021	26%	19,780.00	on going
15. Conduct of Community Based Monitoring System(CBMS)	PSA RSSO I	3,391,607.24	4/1/2021		12/31/2021	31%	1,049,483.90	on going
16. Conduct of Labor Force Survey(LFS)-current appropriations	PSA RSSO I	702,232.00	3/1/2021		12/31/2021	49%	345,732.82	on going
17. Conduct of Labor Force Survey(LFS)-continuing appropriations	PSA RSSO I	597,362.69	1/2/2021		12/31/2021	46%	272,899.00	on going
18. Conduct of Ground Thruthing	PSA RSSO I	630,000.00	7/1/2021		12/31/2021	85%	533,568.00	on going
19. Conduct of National Convention on Civil Reg. & Vital Statistics( NCCRVS)	PSA RSSO I	150,000.00	8/1/2021		8/31/2021	0%	-	
20. Conduct of Listing of Marine Fish Landing Center(LMLFC)	PSA RSSO I	2,922,325.00	8/1/2021		12/31/2021	0%	-	on going

Prepared by:

*Yvonne C. Abenoja*  
**YVONNE C. ABENOJA**  
 Administrative Officer IV

Reviewed by

*Juanito Y. Yabes*  
**JUANITO Y. YABES**  
 SOCD CHIEF

Approved by:

*Sheila O. de Guzman*  
**Atty. SHEILA O. DE GUZMAN**  
 Officer-in-Charge